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OF THE STATE OF CALIFORNIA 

 

Application of Pacific Gas and Electric 

Company for Recovery of Costs to Implement 

Electric Rule 24 Direct Participation Demand 

Response 

(U 39 E) 

Application No. 14-06-001 

(Filed June 2, 2014 

 

And Related Matters Application No. 14-06-002 

Application No. 14-06-003 

 

COMPLIANCE FILING PURSUANT TO D.15-03-042, ORDERING 

PARAGRAPH 1, QUARTERLY REPORT TO TRACK PROGRESS OF 

RULE 24’S IMPLEMENTATION 

 

 In compliance with Ordering Paragraph 1 of Decision (D.) 15-03-042, Pacific Gas and 

Electric Company (PG&E) submits its 2016 First Quarter report on the status of third party 

demand response direct participation (Quarterly Report) Ordering Paragraph 1 of D.15-03-042 

states, 

“Pacific Gas and Electric Company, San Diego Gas & Electric Company, and 

Southern California Edison Company (Jointly, the Applicants) are directed to file 

Quarterly reports regarding the status of third party demand response direct 

Participation.  The quarterly reports shall describe the completed and current efforts by 

The California Independent System Operator (CAISO) for demand response market 

Integration, including the current status of the CAISO’s Application Programing 

Interfaces.  The first quarterly report shall be filed in this proceeding by the Applicants 

On June 30, 2015 and every three months thereafter until the end of 2018, unless directed 

by the Commission to do otherwise.” 

 

Ordering Paragraph 2 of D.15-03-042 directed PG&E, Southern California Edison Company and 

San Diego Gas & Electric Company (together, “Utilities” to file the template for the Quarterly 

Report within 30 days of the decision.  The Utilities filed the proposed template on April 27, 

2015.  A ruling approving the template has not issued yet.  Until directed otherwise by the 

Administrative Law Judge or the Commission, PG&E will use the template that was filed on 



2 
 

April 27, 2015 to submit its quarterly filings under OP 1.  The 2015 Second Quarter report is an 

attachment to this pleading. 

 

Dated: June 30, 2016 

Respectfully Submitted, 

 

SHIRLEY A. WOO 

By:                         /s/Shirley A. Woo 

SHIRLEY A. WOO 

Pacific Gas and Electric Company 

77 Beale Street 

San Francisco, CA  94105 

Telephone:  (415) 973-2248 

Facsimile:   (415) 973-5520 

E-Mail:   SAW0@pge.com 

Attorney for 

PACIFIC GAS AND ELECTRIC COMPANY 
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Reporting Utility
1
 Pacific Gas and Electric Company 

 

Reporting Quarter 2nd, 2016 

 

CAISO System Status: 

 The User Interface portion of the CAISO’s DRS is performing reasonable well. 

 There are some issues with the User Interface portion of DRRS. 

 The current API for the DRRS is performing very well. 

 On April 7, 2016, the CAISO published Version 4 of its technical specifications for the enhanced DRRS 

API. 

 On June 21, 2016, the CAISO issued a revised schedule for its 2016 Demand Response Registration 

Enhancements.  That schedule (copied below) reflects a delay of approximately three months for both 

market simulation work and the “go-live” date relative to the schedule that CAISO published on March 

17, 2016 and which PG&E included in its 2016 First Quarter report to the CPUC as filed on April 1. 

 On June 29, 2016, the CAISO issued a Market Notice further delaying the DRRS Enhancements 

schedule that it had posted on June 21.  New milestone dates for the project will be announced in a 

future Market Notice.  The CAISO attributes the delay to “schedule and business process challenges” 

raised by various market participants on its then latest schedule.  On June 22, PG&E outlined its 

concerns to CAISO with respect to the June 21 schedule revision.  PG&E stressed that the 12 day 

Market Sim Window would not provide sufficient time for market participants to complete all required 

testing given the significant business process changes that are included in the project.   

 PG&E asked the CAISO to add additional testing days by starting the Market Sim earlier or by ending it 

later.  On June 23, the CAISO responded that they would strive to start the Market Sim earlier.  PG&E 

will reassess the feasibility of the CAISO’s to-be-established project schedule once it is made publicly 

available.  

 

 

                                                           
1
 This report covers the activities specifically related to Rule 24 Direct Participation. PG&E will submit a separate report 

to Commission staff for its activities to integrate is own DR programs (Advice Letter 4463-E-B) 
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 A web-based user training session for the DRRS Enhancement was scheduled for June 29, however that 

session was canceled by CAISO.  According to the CAISO, the training will be schedule for to a future 

date (TBD) that will more closely align with to-be-announced market sim start date.   

 The same CAISO Market Notice issued on June 29, 2016 canceled the Demand Response Registration 

System Customer Partnership Group Call that was scheduled to take place on June 30.  A new date for 

the call will be established and communicated via a future Market Notice.  

Utility Implementation Status: 

 PG&E’s CISR Intake and Data delivery processes have been working well. 

 PG&E’s Location / Registration review processes have been working well.  These processes must be 

modified as part of the CAISO’s enhanced DRRS. 

 PG&E has updated its designs for the enhanced DRRS to account for the changes introduced by the 

CAISO’s Version 4 of its technical specifications for the enhanced DRRS API. 

 The CAISO’s External Business Requirements (EBR) were published on June 4, 2015.  The CAISO has 

made significant changes to its design since this time.  The additional changes have been introduced by 

CAISO via the revised API and communicated to stakeholders in the Customer Partnership Group calls. 

PG&E is concerned that the CAISO has not updated its EBR to keep pace with these changes. Timely 

documentation of business requirements is essential to helping market participants develop their own 

systems to meet CAISO’s actual requirements. 

 PG&E is also concerned that the initial draft of the updated Business Practice Manuals (BPM) will not 

be available until July 14, 2016 and that the CAISO then plans to have the final version available on 

July 22, 2016.   

 PG&E believes that the process changes needed for the enhanced DRRS are significant and that both 

the EBR and the BPM should be made available earlier as part of the CAISO development cycle.  

Nonetheless, PG&E has developed as much of its processes as possible using the currently available 

CAISO information. 
 

 

Market Participation
2
 (As of 3 days prior to the end of Reporting Quarter)

3 

Number of Registered DRPs at Commission
4

 5 

Number of DRPs with Active CAISO Registrations
5
 4 

Number of Locations in Active Registrations 5,080 

Number of Residential Locations in Active Registrations 4,977 

Number of CCA/DA Locations in Active Registrations 32 

Number of Registered Locations in DRAM 5,080 

Number of Locations Removed from Reporting Utility’s DR Programs
6
 0 

Remaining Rule 24/32 Slots for Service Agreement Registrations 4,920 

  

                                                           
2
 Excludes PG&E’s Supply Side Pilot (SSP/IRM2) and Excess Supply Pilot (XSP). 

3
 Data collected between 3/29/2016 and 6/27/2016. 

4
 PG&E has signed DRP Service Agreements with seven DRPs. 

5
 Number is based on the First DRP not the Second DRP. 

6
 PG&E assumes that this value is limited to Peak Day Pricing for which PG&E initiates the de-enrollment automatically. 
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Utility Processing
7
 (As of 3 days prior to the end of Reporting Quarter)

8 

 
Month 1 of 

Quarter 
Month 2 of 

Quarter 
Month 3 of 

Quarter 

Number of CISR-DRPs Received 3,332 3,171 1,234 

Number of Service Agreement’s received 3,341 3.171 1,234 

Number of CISR-DRPs Rejected 128 107 75 

Number of CISR-DRPs Processed 2,614 2,738 1,443 

Average CISR Processing Time
9
 6.1 5.8 7.3 

Number of CAISO SA Registrations 

Reviewed 
260 1,151 14,216

10
 

Average Registration Processing Time
11

 3.8 4.5 2.4 

 

                                                           
7
 Excludes PG&E’s Supply Side Pilot (SSP/IRM2) and Excess Supply Pilot (XSP). 

8
 Data collected between 3/29/2016 and 6/27/2016. 

9
 Calendar Days 

10
 The 14,216 are not unique service agreements, rather it represents the total number of service agreements reviewed by 

the UDC.  The registration review process is an iterative process that can require the UDC to review the same service 

agreement multiple times.  For example, if the DRP submits a registration with 1,000 service agreements and 3 service 

agreements are deemed invalid by the UDC, then the DRP will resubmit the registration with the 997 valid service 

agreements, thus triggering an additional review by the UDC.  In this illustrative example, the number of UDC-reviewed 

service agreements equals 1,997. 
11

 Calendar days.  Weighted average that includes all SA registrations that were reviewed by PG&E as the UDC. 


